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Further Process of CLI

There are three documents coming out of the first meeting of the CLI:

· “Report” to Expanded Bureau;
· “List” of possible reasons for the transboundary movement of hazardous wastes where environmentally sound management cannot be ensured, to be finalized according process bellow;
· “Draft Analysis” of these reasons, to be produced in August

	22. 06.
	
	Co-chairs clean “List” up.
Sent to CLI-members for comments.
	

	24. 06.
	
	· “Report” presented by co-chairs to Expanded Bureau. 

· Publication of the “Report” (with Annex: Further Process), background documents, Presentation Introduction CLI, 5 Questions on Basel Website.
· Invitation to all interested stakeholders to comment on 5 questions by July 29.
	

	27. 06
	
	CLI-members submit to co-chairs:

· Comments on “List”.
· Indications which “reasons” could benefit from further analysis.
	

	1st week of July
	
	Co-chairs revise the “List”.
	

	2nd week of July
	
	· Publication of the “List” on Basel Website.

· Invitation to all interested stakeholders to comment by July 29.
	

	29. 07.
31. 07
	
	Responses to 5 questions and comments on “List” handed in to co-chairs. 
Responses to 5 questions and comments on “List” forwarded to consultant.
	

	July – Nov.
	
	· If needed: further analysis of specific issues by members of CLI and other interested stakeholders, 

· Input to be sent to co-chairs ideally by end of July (can be used for “Draft Analysis”) or by end of November (as input for 2nd meeting)
	

	August
	
	Preparation of “Draft Analysis” by consultant.
	

	24. 08
	
	“Draft Analysis” sent to CLI-members for comments by September 05.
	

	05. 09
	
	Comments on “Draft Analysis” by CLI-members handed in.
	

	.
	
	Revision of the “Draft Analysis” by the consultant.
	

	mid / end of September
	
	· Briefing of Missions in Geneva.

· Publication of the “Draft Analysis” on Basel Website.

· Invitation to all interested stakeholders to comment by October 25.
	

	25. 10.
	
	Comments handed in.
	

	November
	
	Revision of “Draft Analysis” by consultant.
	

	End of November
	
	“Draft Analysis” and other background materials for 2nd meeting sent out.
	

	January 12-15
	
	2nd meeting of CLI in Switzerland.
	



